

Recognition-Gated Pest-Control Patent & Business Buildout

Patent checkpoint

- Specification v0.4 and FIGS. 1-12 v0.2 have passed visual QA and the figure/spec numeral audit.
- 135 working claims across 14 independent families remain intentionally overcomplete.
- 63 independent-claim limitation rows are mapped to exact specification paragraphs and figures.
- Inventor-confirmation questionnaire is ready; inventor responses are a parallel dependency rather than a stop-work condition.

Next executable patent work

- Formal element-by-element prior-art charts for all independent families.
- Expand USPTO Patent Public Search / Google Patents / citation-family search log.
- Audit system/software functional language and possible §112(f) treatment against disclosed structure/algorithms.
- Integrate inventor-confirmed local-population, toxicant, reproductive, genetic and broader-genus details as responses arrive.
- Revise claims/specification while preserving supported fallback positions and the unrestricted provisional disclosure strategy.
- Prepare licensed patent-counsel review package.

Post-patent program

- Derive product/service architecture and customer needs from the protected technical platform and deployment/regulatory constraints.
- Build U.S. federal, state, local, tribal/territorial grant and procurement pipeline, with Mid-Atlantic/Midwest priority and national coverage.
- Screen international jurisdictions with material invasive-wild-boar/pest burdens, research partners and favorable funding/IP terms.
- Prepare NDA, pilot, data-rights, background/foreground-IP, regulatory-responsibility, procurement and commercialization documents.